

2 September 1958

The Perkin-Elmer Corporation
P. O. Box 879
Norwalk, Conn.

25X1A

Attention: Contract Administrator

Subject: Contract dated 24 June 1958, as amended

Reference: Conference 21 August 1958, Dayton, Ohio

Dear Sir:

Pursuant to agreements reached at the referenced conference in Dayton and in accordance with the "Changes" clause of the subject contract this proposal is herewith submitted.

It is proposed (1) that the scope of work be increased to include the work statement in Exhibit "A" hereof, and (2) that the period of performance be increased by approximately five (5) weeks to extend through 30 September 1958.

In consideration of the noted increases in the scope of work and period of performance it is further proposed that an equitable adjustment be made in the estimated cost of performance and in the fixed fee as set forth in Exhibit "B".

Very truly yours,

HYCON MFG. COMPANY

25X1A

Vice President, Engineering

HRE/pe

enclosure: Exhibits "A" & "B"

DOCUMENT NO. _____
NO CHANGE IN CLASS ☒
DECLASSIFIED
CLASS. CHANGED TO: TS S U
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE 10/11/81 REVIEWER: 037169

Exhibit "A"

WORK STATEMENT

Hycon will continue its best efforts to improve the quality of the 73-C Configuration during the period 23 August 1958 through 30 September 1958. In addition the following work will be performed specifically on Configuration C Serial #4:

1. Necessary engineering services will be performed to make the configuration ready for approximately four (4) missions from the present Test Site.
2. All instrumentation will be removed and temporary equipment and components will be replaced with their permanent counterparts.
3. The configuration will be prepared for delivery to the using command on or about 30 September 1958.

Next 1 Page(s) In Document Exempt